
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2002

ESTIMATE SUMMARY 02:32:15

CONTID: C12864         ESTIMATE NO: 0002 PROG 1999

PCN: 12864-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 76 YORK ST. TO US 6 PERCENT TIME:

PROJECT NO: IM 0761-179                   

I 76 YORK ST. TO US 6

NAME OF ROAD: I76

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/04/2002 DATE TIME STARTED 07/22/2002

10100 DALLAS STREET DATE LET 02/21/2002 DATE WORK BEGAN 07/22/2002

 DATE AWARDED 03/20/2002 DATE TIME STOPPED 01/15/2003

 DATE CONTRACT EXECUTED 04/04/2002 DATE ACCEPTED 01/15/2003

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/22/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,598,380.90 PARTICIPATING $ $ 396,337.52

AWARD PROJECT AMT: 2,234,663.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,629.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.83

WORK DAYS

WORK DAYS

28.22%

1,147,361.60

396,337.52

396,337.52

391,707.95

$

$

$

$

451,019.30

0.00

451,019.30

0.00

451,019.30

-5,366.69

0.00

445,652.61

0.00

AMOUNT DUE 445,652.61 391,707.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 391,707.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 72

ORIG TIME ALLOW: 75
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB 0.000

0.000

202-00201  
 

0.000

LF  

1.30000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

23,925.000

202-00240  
 

25,037.000

SY  

2.20000 52,635.0023,925.000

52,635.00

0015 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

10.000

EACH

60.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

642.000

LF  

2.40000 0.000.000

0.00

0025 *CLEAN CULVERT 0.000

0.000

202-04002  
 

4.000

EACH

950.00000 0.000.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

230.000

CY  

15.50000 0.000.000

0.00

0035 POTHOLING 0.000

0.000

203-01597  
 

10.000

HOUR

200.00000 0.000.000

0.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

1,260.000

CY  

12.50000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

26.00000 0.000.000

0.00

0050 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.70000 0.000.000

0.00

0055 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

135.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

1,950.00000 0.000.000

0.00

0065 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

0.000

LF  

7.50000 0.000.000

0.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.200

ACRE

850.00000 0.000.000

0.00

0075 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.200

ACRE

750.00000 0.000.000

0.00

0080 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

630.000

LB  

3.00000 0.000.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 4.430

0.000

403-00720  
 

18.250

TON 

90.00000 398.704.430

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

5,022.660

403-33871  
 

16,261.320

TON 

42.00000 210,951.725,022.660

210,951.72

0095 *HOT POURED JOINT AND CRACK SEALANT 0.000

14.250

408-01000  
 

14.250

TON 

3,000.00000 42,750.0014.250

42,750.00

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

1,766.000

411-10255  
 

5,129.000

GAL 

0.60000 1,059.601,766.000

1,059.60

0105 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

54,746.000

SY  

0.90000 0.000.000

0.00

0110 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

20.000

LF  

270.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

5.000

CY  

78.00000 0.000.000

0.00

0120 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

10.230

TON 

120.00000 0.000.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

551.000

LF  

12.00000 0.000.000

0.00

0130 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,300.00000 0.000.000

0.00

0135 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

4.00000 0.000.000

0.00

0140 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

4,792.000

LF  

4.50000 0.000.000

0.00

0145 *2 INCH ELECTRICAL CONDUIT 557.000

0.000

613-00200  
 

1,352.000

LF  

8.60000 4,790.20557.000

0.00

0150 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

14.000

LF  

8.50000 0.000.000

0.00

0155 *WIRING 0.250

0.000

613-10000  
 

1.000

L S 

3,000.00000 750.000.250

0.00

0160 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

3.000

EACH

1,700.00000 0.000.000

0.00

0165 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

3.000

EACH

1,200.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

3.000

EACH

410.00000 0.000.000

0.00

0175 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

26.000

SF  

27.00000 0.000.000

0.00

0180 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

72.390

SF  

21.00000 0.000.000

0.00

0185 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

280.000

SF  

21.00000 0.000.000

0.00

0190 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

36.000

LF  

14.00000 0.000.000

0.00

0195 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

46.000

LF  

31.00000 0.000.000

0.00

0200 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

39.000

LF  

36.00000 0.000.000

0.00

0205 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

13.000

LF  

51.00000 0.000.000

0.00

0210 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

670.00000 0.000.000

0.00

0215 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 0.000

0.000

614-60250  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0220 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

3.10000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PIEZO ELECTRIC TUBE, CLASS 2 (INSTALL ONLY) 0.000

0.000

614-73010  
 

0.000

EACH

450.00000 0.000.000

0.00

0230 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0235 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

3,000.00000 1,500.000.500

1,500.00

0240 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

75,000.00000 37,500.000.500

37,500.00

0245 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

0.000

L S 

4,100.00000 0.000.000

0.00

0250 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

16,362.000

SF  

1.50000 0.000.000

0.00

0255 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2.000

117.000

627-00012  
 

430.000

GAL 

50.00000 5,950.00119.000

5,850.00

0260 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

1,713.000

SF  

9.00000 0.000.000

0.00

0265 FLAGGING 75.000

330.000

630-00000  
 

1,272.000

HOUR

29.00000 11,745.00405.000

9,570.00

0270 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

55.00000 0.000.000

0.00

0275 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

4,000.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 TRAFFIC CONTROL INSPECTION 2.000

25.000

630-00007  
 

47.000

DAY 

140.00000 3,780.0027.000

3,500.00

0285 TRAFFIC CONTROL MANAGEMENT 4.000

15.000

630-00012  
 

46.000

DAY 

460.00000 8,740.0019.000

6,900.00

0290 FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

2,100.00000 2,100.001.000

0.00

0295 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

1.000

EACH

330.00000 0.000.000

0.00

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

6.000

630-80341  
 

24.000

EACH

100.00000 600.006.000

600.00

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000

0.000

630-80342  
 

29.000

EACH

200.00000 800.004.000

0.00

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

9.500

630-80343  
 

10.000

EACH

230.00000 2,415.0010.500

2,185.00

0315 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 97.000

0.000

630-80344  
 

194.000

SF  

23.00000 2,231.0097.000

0.00

0320 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

1.000

630-80358  
 

4.000

EACH

2,900.00000 5,800.002.000

2,900.00

0325 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

5.000

EACH

80.00000 0.000.000

0.00

0330 TRAFFIC CONE 75.000

75.000

630-80380  
 

300.000

EACH

16.00000 2,400.00150.000

1,200.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

1.000

DAY 

370.00000 0.000.000

0.00

0340 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0350 F/A OJT PILOT 0.000

0.000

700-70022  
 

588.000

F A 

1.00000 0.000.000

0.00

0355 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-7,832.500

F A 

1.00000 0.000.000

0.00

0360 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

1,550.670

F A 

1.00000 0.000.000

0.00

0370 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A OBTAIN POWER FROM EXCEL ENERGY 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A COST PLUS TIME BIDDING INCENTIVE 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0740 HBP (GR S) (100) (PG 64-22) MCR 101-1 0.000

0.000

403-33841  
 

130.500

TON 

42.00000 0.000.000

0.00



CONTID: C12864         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 ADDED ITEM (EACH)/ OVERWEIGHT TRUCKS (105.13 - LOAD 
RESTRICTIONS)

0.000

0.000

900-00007  
 

-11.000

EACH

20.00000 0.000.000

0.00

0750 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION  MCR 
101-2

0.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 0.000.000

0.00

0755 PORT MESG PANEL MCR 101-3 0.000

0.000

630-80355  
 

2.000

EACH

9,000.00000 0.000.000

0.00

0760 REM END ANCHORAGE MCR 101-4 0.000

0.000

202-01300  
 

2.000

EACH

230.00000 0.000.000

0.00

0765 END ANCHOR TY 3D MCR 101-5 0.000

0.000

606-01340  
 

1.000

EACH

805.00000 0.000.000

0.00

0770 DELIN (TY I) 0.000

0.000

612-00001  
 

67.000

EACH

16.00000 0.000.000

0.00

CAT 398,896.22379,101.321,252,477.10CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. E-17-GL 

0390 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

684.000

202-00240  
 

685.000

SY  

2.20000 1,504.80684.000

1,504.80

0395 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

711.000

LF  

7.00000 0.000.000

0.00

0400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0405 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. E-17-GL 

0410 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0415 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

295.000

TON 

42.00000 0.000.000

0.00

0420 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

1,368.000

SY  

0.90000 0.000.000

0.00

0425 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

16.00000 0.000.000

0.00

0430 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

100.000

SF  

35.00000 0.000.000

0.00

0435 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

560.00000 0.000.000

0.00

0440 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

714.000

LF  

55.00000 0.000.000

0.00

CAT 1,504.801,504.8063,435.20CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. E-17-GM 

0445 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,731.000

202-00240  
 

1,732.000

SY  

2.20000 3,808.201,731.000

3,808.20

0450 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

711.000

LF  

7.00000 0.000.000

0.00

0455 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. E-17-GM 

0460 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0465 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

295.000

TON 

42.00000 0.000.000

0.00

0470 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

1,732.000

SY  

0.90000 0.000.000

0.00

0475 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

724.000

LF  

16.00000 0.000.000

0.00

0480 CONCRETE (PATCHING) 0.000

33.000

601-06150  
 

33.000

SF  

35.00000 1,155.0033.000

1,155.00

0485 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

560.00000 0.000.000

0.00

0490 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

714.000

LF  

55.00000 0.000.000

0.00

CAT 4,963.204,963.2074,745.20CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. E-17-DM 

0495 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

359.000

202-00240  
 

360.000

SY  

2.20000 789.80359.000

789.80

0500 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

308.000

LF  

7.00000 0.000.000

0.00

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. E-17-DM 

0510 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0515 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0520 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

155.000

TON 

42.00000 0.000.000

0.00

0525 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

718.000

SY  

0.90000 0.000.000

0.00

0530 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

36.000

LF  

160.00000 0.000.000

0.00

0535 CONCRETE (PATCHING) 0.000

17.000

601-06150  
 

17.000

SF  

35.00000 595.0017.000

595.00

0540 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

560.00000 0.000.000

0.00

0545 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

312.000

LF  

55.00000 0.000.000

0.00

CAT 1,384.801,384.8034,179.20CURRENT AMT0302 $ $ $

CAT NO0303 STR. NO. E-17-DN 

0550 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

717.000

202-00240  
 

718.000

SY  

2.20000 1,577.40717.000

1,577.40

0555 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

308.000

LF  

7.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. E-17-DN 

0560 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0565 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0570 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0575 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

155.000

TON 

42.00000 0.000.000

0.00

0580 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

718.000

SY  

0.90000 0.000.000

0.00

0585 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

36.000

LF  

160.00000 0.000.000

0.00

0590 CONCRETE (PATCHING) 0.000

53.000

601-06150  
 

53.000

SF  

35.00000 1,855.0053.000

1,855.00

0595 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

560.00000 0.000.000

0.00

0600 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

312.000

LF  

55.00000 0.000.000

0.00

CAT 3,432.403,432.4036,226.80CURRENT AMT0303 $ $ $

CAT NO0304 STR. NO. E-17-HL 

0605 *REMOVAL OF ASPHALT MAT (PLANING) 409.000

552.000

202-00240  
 

962.000

SY  

2.20000 2,114.20961.000

1,214.40
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0304 STR. NO. E-17-HL 

0610 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

519.000

LF  

7.00000 0.000.000

0.00

0615 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0620 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0625 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0630 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 68.740

0.000

403-33871  
 

238.000

TON 

42.00000 2,887.0868.740

0.00

0635 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

1,104.000

SY  

0.90000 0.000.000

0.00

0640 *BRIDGE DRAIN 0.000

0.000

513-00600  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0645 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

16.00000 0.000.000

0.00

0650 CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

33.000

SF  

35.00000 0.000.000

0.00

0655 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

560.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0304 STR. NO. E-17-HL 

0660 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

521.000

LF  

55.00000 0.000.000

0.00

CAT 5,001.281,214.4051,109.00CURRENT AMT0304 $ $ $

CAT NO0305 STR. NO. E-17-HN 

0665 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,103.000

202-00240  
 

1,104.000

SY  

2.20000 2,426.601,103.000

2,426.60

0670 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

519.000

LF  

7.00000 0.000.000

0.00

0675 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

0.000

SY  

240.00000 0.000.000

0.00

0680 SANDBLASTING 0.000

0.000

202-05150  
 

0.000

SF  

2.50000 0.000.000

0.00

0685 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

370.00000 0.000.000

0.00

0690 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

238.000

TON 

42.00000 0.000.000

0.00

0695 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

1,104.000

SY  

0.90000 0.000.000

0.00

0700 *BRIDGE DRAIN 0.000

0.000

513-00600  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0705 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

102.000

LF  

16.00000 0.000.000

0.00
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PCN: 12864-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0761-179                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:32:15

CUMULATIVE
AMOUNT

CAT NO0305 STR. NO. E-17-HN 

0710 CONCRETE (PATCHING) 0.000

66.000

601-06150  
 

66.000

SF  

35.00000 2,310.0066.000

2,310.00

0715 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

560.00000 0.000.000

0.00

0720 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

521.000

LF  

55.00000 0.000.000

0.00

CAT 4,736.604,736.6054,208.40CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0725 FIELD OFFICE (CLASS 2) 0.950

0.000

620-00002  
 

1.000

EACH

18,000.00000 17,100.000.950

0.00

0730 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0735 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

1,200.00000 0.000.000

0.00

CAT 31,100.000.0032,000.00CURRENT AMT0400 $ $ $

$ 451,019.30396,337.52$1,598,380.90$CURRENT AMTPROJECT TOTAL


